Summary of 2/7/18 Monthly Meeting
with Pre-RD AOC Group and EPA Region 10
Pre-Remedial Design Investigation (PDI) for Portland Harbor Superfund Site

EPA Representatives: Davis Zhen, Stephanie Ebright, Lori Cora, Eva DeMaria, Becky Chu, Howard Young
(CDM Smith), Scott Coffey (CDM Smith)

Pre-RD AOC Group: Mat Cusma, Howard Cumberland, Tina Hein, Debbie Deetz Silva, Linda Baker, Ken
Tyrrell, Anne Fitzpatrick, Jenny Pretare, Luke Smith, Keith Kroeger (phone), Betsy Ruffle (phone), Karen
Traeger (by phone), Fred Wolf (phone), Loren Dunn (phone)

Summary

First Meeting: Since this was the first monthly meeting, it was beneficial to have a larger group meet
in person: future meetings can be phone calls with a smaller group of participants, as needed
depending on the topic.

Schedule: EPA expects to meet the AOC deadline for returning comments on the draft project plans
(assuming no government shutdowns). EPA expects to provide the Group with their comments on the
QAPP and DQMP by next week (week of February 12, 2018). Notable schedule constraints were
discussed and included critical path items for approval, so we can be in the field end of February
(bathymetry), March (surface water and sediment trap sampling), and April (fish acoustic tracking).
Critical path items include: approval of the programmatic plans (DQMP, QAPP, HASP), the bathymetry
FSP, the surface water FSP, feedback on acoustic fish tracking design (8-week lead time to fabricate
acoustic receivers and mounts), and feedback on sediment trap design (4 weeks for fabrication of the
sediment traps).

Technical Discussion: Bathymetry FSP and HASP will be revised to address EPA comments, except
where discussed below. Survey monuments will be provided to EPA as an addendum, after EPA
approval of the bathymetry FSP. The survey elevation of +7.8 ft CRD will be changed to +13.0 ft
NAVD88 as described in the RI. Task Hazard Analyses (THAs) and safe-work zones for each field activity
will be included as addendums to the HASP. FSPs will reference back to programmatic plans to the
extent practicable. Pre-RD Group recommends that AEDs not be used on the sampling vessels.
Porewater sampling locations were proposed in the FSP to kick-start the dialogue with EPA (final
locations were TBD in Work Plan). The Pre-RD Group noted that the FSPs match the AOC Work Plan
with specific exceptions that were necessary or requested, including relocation of specific cores (e.g.,
RM11E) and proposed porewater stations that were TBD. EPA will advise Pre-RD Group regarding level
of oversight during field sampling they are planning, as this may impact boat/equipment being used.

Finalization of Plans: EPA is okay with annotated responses to comments, and then the Pre-RD Group
will provide final red-line/strikeout document and a “clean” final document, once EPA comments have
been addressed. EPA and the Pre-RD Group agreed to minimize exchange of document redlines
through open communications. Tech-on-tech phone calls/meetings are encouraged by all parties to
efficiently resolve EPA comments and Pre-RD Group questions.
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Permitting: The Pre-RD Group’s position is no permits are required for this work, based on the CERCLA
exemption, only notification of work. EPA will consult with the agencies for agreement on
scope/protection. EPA will contact other governmental agencies regarding approval (i.e., NMFS); the
Pre-RD Group will provide Davis Zhen with a draft letter on permit equivalency for EPA’s approval and
distribution to other agencies. EPA will coordinate communication with all appropriate resource
agencies. Since Portland Harbor is considered “waters of the state,” we do not need private access
permission. There will be Notice to Mariners.

Communication: Communication requests and deliverables will go through Ken Tyrrell and Davis
Zhen, then they will pass information to respective party members. EPA is okay with Pre-RD Group
asking Davis for communication to subcontractors regarding technical questions. EPA will respond in
a timely manner to make sure that insurance issues are not a holdup on the field schedule.

Pre-RD Group Action Items

Pre-RD Group send to EPA:

0 PowerPoint from February 7, 2018, Meeting (remove “Draft”)

0 Meeting notes from February 7, 2018, Meeting

0 Permit equivalency letter for Davis Zhen to email to affected agencies (NMFS)
Bathymetry FSP (response to comments due to EPA on 2/16/18)

0 Send letter documenting Pre-RD Group response to comments

0 Follow up letter with redline and “clean” versions of the Bathymetry FSP
HASP (response to comments due to EPA on 2/22/18)

0 Send letter documenting Pre-RD Group response to comments

0 Follow up letter with redline version and “clean” version of the HASP

0 HASP is for EPA review, but the Pre-RD Group does not require EPA approval
THAs should be made available to EPA at least 1 week prior to field work for each associated
field task

EPA Action Items

Continue reviewing and providing comments/questions regarding remaining FSPs to meet
agreed upon deadlines.

EPA will submit DQMP to Pre-RD Group with comments on or by Monday, February 12, 2018
EPA will submit QAPP to Pre-RD during the week of February 12, 2018

Provide feedback as soon as possible on equipment/design for critical path studies with long
lead times, including fish acoustic tracking and sediment trap
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2018 PDI Project Plan Review/Approval Schedule

Submitted Draft

PDI Project Plan

to EPA

EPA Comments
Due (30 days)

Goal for

Resubmit to

EPA

Approvals Needed

Bathymetry Survey FSP

HASP

DOMP

QAPP

Surface Water/ Sediment Trap
FSP

Surface Sediment FSP

Acoustic Fish Tracking FSP

Sediment Coring FSP

Fish Tissue Sampling FSP

Porewater Sampling FSP

1/8/18
1/12/18

1/18/18

1/18/18

1/18/18

1/18/18

1/18/18

1/18/18

1/18/18

1/18/18

Rec'd 1/26/18

Rec'd 1/31/18

2/18/18

2/18/18

2/18/18

2/18/18

2/18/18

2/18/18

2/18/18

2/18/18

2/16/18
2/22/18

2/23/18*

3/12/18

3/12/18

3/20/18

3/20/18

3/20/18

3/20/18

3/20/18

Early submittal to DOMP for Bathy FSP (remaining DQMP will cycle with Surface Water FSP)
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2/20/18
NA

2/26/18*

3/19/18

3/19/18

3/29/18

3/29/18

3/29/18

3/29/18

3/29/18
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